
GES DAAC Operations Status
Week ending Wednesday, 06/27/01 (Day 178)

Past Month
Date Activity Status

05/01-05/21 S4PM ETE Testing in OPS Internal testing is on schedule.  External testing is being
delay until 06/06.  Waiting on MODAPS products to
complete test.  Completed 6/19.

05/03 Special Land  Request for 5 granules Completed 05/04
05/08 Special Land Request for 47 granules (Harvard Forest) Completed 06/01.
05/09 MOSS-3 Dry Run Completed.
05/10 Land Special request Completed.
05/14-05/18 MOSS-3 Completed.  GDAAC performing follow up processing on

production that was not completed during the test.
05/21 Special Request data push to Miami Completed 6/1.  Stopped at Miami’s request.
05/21-05/25 5B07 install  & checkout in TS2 Complete 5/25.
05/23 Install new volume groups to support switch to 9940s Planned downtime
05/25-05/31 S4PM final checkout 24 hour test with MODAPS on 05/31.  This test has been

delayed until 06/06.  Completed 6/19.
05/26 DOY 003-045 Orbit Correction Completed 06/13
05/30 MODAPS pushing Completed up to DOY 071, pushed part of DOY 072.

Subscription turned on data DOY 104-16:00.
Remainder of pushing through DOY 080.cancelled.

05/30 Sybase Upgrade Scheduled downtime
05/31 Land Request for 13 granules Complete 05/31

Current Month
Date Activity Status

04/11 Special Request for Safari ‘00 (DOYs 193-305) 9 complete days (197 granules, 3 failed)
3 partial days (39 granules)
Total: 236 granules of `2400 granules

05/24 Oceans Request for 50  67 granules 64 of 67 completed.
05/15
05/30

Begin forward processing with Collection 003 PGEs Delayed until 05/29 with data day 144. System problems
and Sybase upgrade delayed start until 5/30.  SSR anomaly
on spacecraft resulted in a delay of the availability of data
day 144 and 145.  This data will be process as it comes
available.
Forward processing impacted by PGE01 failures.  Cannot
process past DOY 144 12:00z.

05/29-06/08 PDS install  & checkout in TS2 In progress.
06/05-06/15 6A install  & checkout in TS2 Postponed until 06/12.  In progress.
06/12 Pushing Ancillary data to MODAPS Pushed days 064-065.
06/15-06/20 MCST special request for data prior to MODIS failure Completed
06/18-06/22 6A install  & checkout in TS1 In progress
06/18-06/22 PDS install  & checkout in TS1 In progress
06/01 Start reprocessing in S4PM Started 06/22

Upcoming Plans
Date Work Planned Status

06/04-06/08 Dashboard install  & checkout in TS2 Postponed from 04/30-05/04
Installation date TBD

06/25-06/29 6A install  & checkout in OPS
06/25-06/29 PDS install  & checkout in OPS
07/02-07/06 Dashboard install  & checkout in TS1
07/09-07/13 Dashboard install  & checkout in OPS
07/30-07/27 MOSS-4 Dry Run Moved out to allow for additional capabilities on several

systems.
08/06-08/03 MOSS-4 Moved out to allow for additional capabilities on several

systems.

Release Notes for June 27, 2001 (178)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM

Integration
Chaining Promotion to OPS

Original 04/11/01 04/11/01 Superseded by patch
041701235816

N/A N/A N/A N/A

041701235816 04/17/01 04/18/01 Superseded by patch
041901061305

N/A N/A N/A N/A

MoPGE01
3.0.0

041901061305 04/19/01 04/19/01 04/19/01 Superceded by patch
042301214820

N/A N/A N/A



042301214820 04/24/01 Superseded by
patch

042401095000

N/A N/A N/A N/A N/A

042401095000 04/24/01 04/24/01 04/24/01 04/24/01 04/30/01 in
ECS

05/02/01 in
S4PM

05/02/01 in
ECS

05/02/01 in
S4PM

05/10/01 in ECS
05/16/01 in

S4PM

052201160616 05/22/01 05/23/01 05/23/01 05/23/01 N/A N/A 05/24/01 in ECS
05/24/01 in

S4PM
060801120223 06/08/01 06/11/01 06/11/01 06/11/01 06/11/01 06/11/01 06/11/01 in ECS

06/11/01 in S4PM
061401111936 06/14/01 Rejected 06/15/01

Superseded by
patch

061501102621

N/A N/A N/A N/A N/A

061501102621 06/15/01 06/15/01 06/15/01 06/15/01 06/15/01 06/15/01 06/20/01 in ECS
06/20/01 in

S4PM
Original 04/11/01 04/11/01 Superseded by patch

041701010547
N/A N/A N/A N/A

041701010547 04/17/01 04/17/01 04/17/01 04/17/01 04/18/01 in ECS
05/02/01 in

S4PM

04/18/01 in ECS
05/03/01 in

S4PM

05/10/01 in ECS
05/16/01 in

S4PM
050801152216 05/09/01 05/09/01 05/09/01 05/09/01 N/A N/A 05/10/01 in ECS

05/16/01 in
S4PM

0531101091124 06/01/01 06/01/01 06/01/01 06/01/01 N/A N/A 06/01/01 in ECS
053101163228 05/31/01 Withdrawn and

superseded by
053101171817

N/A N/A N/A N/A N/A

MoPGE02
3.0.0

053101171817 06/01/01 06/01/01 06/01/01 06/01/01 N/A N/A 06/01/01 in ECS
06/11/01 in S4PM

Original 04/18/01 04/18/01 04/18/01 Superseded by patch
042101001229

N/A N/A N/A

042101001229 04/21/01 04/24/01 04/25/01 04/25/2001 05/03/01 in ECS
05/03/01 in

S4PM

05/03/01 in ECS
05/03/01 in

S4PM

Superseded by
patch

050401224843
050401224843 05/04/01 Rejected Superseded by patch

050801000937
N/A N/A N/A N/A

050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01 in ECS
05/16/01 in

S4PM
050701225400 05/07/01 Being processed

along with
051401235607

N/A N/A N/A N/A N/A

051401235607 05/14/01 Superseded by
patch

052101132027

N/A N/A N/A N/A N/A

MoPGE03
3.0.0

052101132027 05/21/01 05/21/01 05/21/01 05/21/01 Showstopped
ECSed30967

TBD TBD

M-API
2.3.3

Original 04/27/01 Rejected 05/21/01 TBD TBD TBD TBD TBD


